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STANDARD FORM 30 (continued) 
 

A. The purpose of this bilateral modification is to:  
1.     Add Digital Range Communications Switch (DRCS) Capability, as set forth in changes to SOW 
paragraphs 1.8.8, 1.8.9, and 1.8.9.2 (described in the CCP 14-132, Rev 1, dated 9 Sep 04).  Total funding in 
the amount of $173,076 is required for this modification for FY04.  Out of this total, $90,254 is related to 
Communications  (CLIN 4006), $5,867 in Award Fees (CLIN 4009AQ), $11,347 in Overtime (CLIN 
4010AA), $806 in Travel (CLIN 4010AB) and $64,802 in the Contractor Acquired Property (CLIN 
4010AC).   
2.     As a result, the total obligated amount for this requirement for FY04 is $167,209 and $5,867 is held in 
contingent liability until FDO determination.  
 
A vertical line in the right margin denotes changes.  

 
     B.  Part 1- THE SCHEDULE 

 
(1) Section A – Contract Form 
 
The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$345,672,431 to $345,839,640 an increase of $167,209. 
  

 (2) Section B – Supplies/Services and Price/Cost 
  

CLIN 4006 (Communications) is increased by $90,254, CLIN 4009AQ (Award Fee) is increased by  
$5,867, CLIN 4010AA (Overtime) is increased by $11,347, CLIN 4010AB (Travel) is increased by $806, 
and CLIN 4010AC (CAP) is increased by $64,802.  Pages B-23, B-25, B-26, B-27, and B-38 are hereby 
superseded by the attached replacement pages B-23, B-25, B-26, B-27, and B-38 marked “Modification 
P00163”.  

 
  (3) Section G – Contract Administration Data 
 
  Summary for the Payment Office 
 
  The following funding changes are made with this modification: 
             ACRN EU is increased in the amount of $167,209. 
             The attached replacement page G-1.4 marked “Modification P00163” hereby supersedes Page G-1.4. 
   

(4) Section J-Attachment 1 
 
SOW page 22 is hereby superseded by the attached replacement page 22 marked “Modification P00163”. 
 

C. All other contract terms and conditions remain unchanged. 
 

D.  Release of Claims:  In consideration of the modification agreed to herein as complete and equitable 
adjustment for CCP 04-132, Rev 1, dated 9 Sep 04, the contractor releases the government from any and all 
liability under this contract for further equitable adjustment attributable to such facts or circumstances giving 
rise to the referenced proposal. 

             /////////////////////////////////////////////////////////////////LAST ITEM//////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION    QTY UNIT  COST   

(CLIN)                
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         52,691,730  

  (Operations and Maintenance)           
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost  $        52,691,730                     -  $    52,691,730        
              

4002 RESERVED(Operations and Maintenance)   1 JO  $                        -   
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost            
                 
             

4003 RESERVED          $                        -   
             
             
             
             
             
             
             
             
             
                 

4004 RESERVED              
              

4005 PRICE OPTION CLIN -    1 JO  $              189,853  
  WEATHER STATION OBSERVATIONS AT PATRICK AFB        
  (Cost-Plus-Award Fee)    SEE NOTE 3           
   From Change To        
  Est. Cost  $             189,853   $         189,853        
              

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,636,274  
  (Cost-Plus-Award Fee)   SEE NOTE 4           
   From Change To        
  Est. Cost  $          1,546,020 $           90,254 $      1,636,274        
              

4007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           8,032,962  
  (Cost-Plus-Award Fee/LoE)           
   From Change To        
  Est. Cost  $          8,032,962  $                   -  $      8,032,962        
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION       COST   

(CLIN)                
4009AM Award Fee Pool Available/Earned       $                  1,028  

  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                 1,028   $             1,028        

4009AN Award Fee Pool Earned       $                41,871  
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $              41,871   $           41,871        

4009AP Award Fee Pool Available/Earned       $                50,246  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $               50,246    $           50,246        

4009AQ Award Fee Pool Available/Earned       $                14,241  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $                 8,374 $             5,867 $           14,241        

4009AR Award Fee Pool Earned       $              217,564  
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $             217,564  $                   -  $         217,564        

4009AS Award Fee Pool Available/Earned       $              261,072  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $             261,072  $                   -  $         261,072        

4009AT Award Fee Pool Available/Earned       $                43,508  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $               43,508  $                   -  $           43,508        
             
  TOTAL PROPOSED AWARD FEE                            $           3,823,129  
           
 AWARD FEE EARNED      $           1,561,785  
          
 AWARD FEE held in contingent liability     $           2,261,344  
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION    QTY UNIT  COST   

(CLIN)                
           

4010 REIMBURSABLE SERVICES        
  (Non-fee bearing)              
            

4010AA Overtime    1 JO  $           6,002,933  
   From  Change To       
  Est. Cost  $          5,991,586 $           11,347 $      6,002,933        
            

4010AB Travel and Per Diem    1 JO  $           1,256,817  
   From  Change To       
  Est. Cost  $          1,256,011 $                806  $     1,256,817        
            

4010AC Contractor Acquired Property (CAP)   1 JO  $           9,152,991  
   From Change To       
  Funding  $          9,088,189 $           64,802 $      9,152,991       
   Est Amount Unfunded Funded       
  Est. Cost  $          9,152,991   $      9,152,991        
            

4010AD Downrange A&E     1 JO  $           1,660,000  
   From  Change To       
  Est. Cost  $          1,660,000  $                   -  $      1,660,000        
            

4010AE Downrange Construction    1 JO  $                        -   
  Baseline $2.77M          
   From  Change To       
  Est. Cost  $                       -   $                   -   $                   -         
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  ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002)     $         62,550,819  
          
  Total Funded Amount (CLINS 4001-4008)   (exclude 4002&4003)   $         62,550,819  
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE held in contingent liability            $           2,261,344  
          
  AWARD FEE Earned             $           1,561,785  
          
  ESTIMATED COSTS (CLINS 4010AA - AE)         $        18,072,741  
          
  Total Funded Amount (CLINS 4010AA-AE)    $         18,072,741  
          
  TOTAL ESTIMATED AMOUNT  FY04     $         84,446,689  
          
  TOTAL FUNDED AMOUNT FY04     $         82,185,345  
                 
           
  ESTIMATED COSTS (CLINS 4002 – 4008) (Exclude 4003)         
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE (CLINS 4009AD - AT)                 
          
  ESTIMATED COSTS (CLINS 4010AA - AE)          
          
  TOTAL ESTIMATED AMOUNT  FY04           
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SUMMARY   
1.  Total Phase-in Price $               142,597  
2.  Total Estimated Amount - FY 00 $          35,223,527  
3A.  Total Funded Amount - FY 01  $                         -   
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])   
3B.  Total Funded Amount - FY 01 $          70,704,392  
(CLINs 1002-1010 [exclude 1009AA-AC])   
4A.  Total Estimated Amount - FY 02  $                         -   
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])   
4B.  Total Estimated Amount - FY 02 $          75,698,143     
(CLINs 2002-2010 [exclude 2009AA-AC])   
Total Funded Amount-FY02 $          75,698,143  
(CLINs 2002-2010 [exclude 2009AA-AC])   
5A.  Total Estimated Amount - FY 03 $          81,885,634  
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])   
Total Funded Amount-FY03 $          81,885,634  
(CLINs 3001-3010 [exclude 3009AD-AF])   
5B.  Total Estimated Amount - FY 03  $          81,885,634  
(CLINs 3002-3010 [exclude 3009AA-AC])   
6A.  Total Estimated Amount - FY 04 $          84,446,689  
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])   
Total Funded Amount-FY04 $          82,185,345  
(CLINs 4001-4010 [exclude 4009AD-AF])   
7A.  Total Estimated Amount - FY 05 $          68,858,401  
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])   
7B.  Total Estimated Amount - FY 05 $          70,145,780  
(CLINs 5002-5010 [exclude 5009AA-AC])   
8A.  Total Estimated Amount - FY 06  $         69,331,265  
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])   
8B.  Total Estimated Amount - FY 06 $          70,681,142  
(CLINs 6002-6010 [exclude 6009AA-AC])   
TOTAL ESTIMATED AMOUNT FY 00-06 $        488,927,904     
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)   
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 

 
PR obligated under this modification: 
   
F700MS41950700  $  167,209 
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ACRN Accounting Classification Data Change Amount
EA 5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400 $75,817,660
EB 5743400 304 83LE 212R1A 010000 554R0 35119F 662400 F62400  $394,455
EC 5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400  $62,536
ED 5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400  $1,308,434
EE 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $399,025
EF 5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400  $279,005
EG 5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400  $22,128
EH 5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400  $607,075
EJ 5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400  $194,995
EK 5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400  $380,023
EL 5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
EM 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $487,990
EN 5743400 304 83LE 264D91 010000 554R0 31378F 662400 F62400  $435,000
EP 5743400 304 83LE 264497 010000 53470 35853F 662400 F62400  $29,549
EQ 5743400 304 83LE 212R1M 010000 554R0 3589F 662400 F62400  $975
ER 5743400 304 83LE 26449G 010000 52280 35853F 662400 F62400  $60,111
ES 5743400 304 83LE 26441F 010000 52250 35854F 662400 F62400  $48,617
ET 5743400 304 83LE 212R1M 010000 554R0 35895F 503000 F03000 $56,416
EU 5743400 304 83LE 212R13 010000 554R0 35182F 503000 F03000  $167,209 $845,556
EV 5743400 304 83LE 264D00 010000 57010 35879F 662400 F62400 $19,000
EW 5743400 304 83LE 212R1G 010000 554R0 35914F 503000 F03000 $436,795

Total FY04  $82,185,345
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1.8.7.6 Expand the backbone cable plant as necessary. 
1.8.8 Communications Support—Antigua AS 
Operate and maintain communications at Antigua AS to include the administrative telephone element, Defense 
Message System, intercom (PAW), DRCS, VHF, UHF, and SATCOM equipment.  
1.8.8.1 Manage and perform organic (level-1 maintenance on the Land Mobile Radio (LMR) system. 
1.8.9 Communications Support—Ascension AAF 
Operate and maintain communications instrumentation at Ascension AAF to ensure a reliable and capable support 
element for operations and daily activity to include the administrative telephone element, Defense Messaging 
System, intercom (PAW), DRCS, VHF, UHF,  and SATCOM equipment.  Request air-to-ground satellite circuits. 
1.8.9.1 Operate and maintain the Global High Frequency system and Weather Intercept Facility in Mode 1, 24 hours 
a day, 7 days a week.  
1.8.9.2 Request air-to-ground satellite circuits.   
1.8.9.3 Operate and maintain Contingency Bent Pipe Communications satellite terminal equipment. 
1.8.9.4 Operate and maintain Air Traffic Control and Landing Systems (ATCALS). (e.g. VORTAC, low-frequency 
navigation beacons, and related air-ground radio). 
1.8.9.5 Operate and maintain the Defense Message System.   
1.8.10 Naval Ordnance Test Unit (NOTU) 
Operate and maintain communication systems within Navy-designated areas at CCAS to support scheduled 
operations. 
1.8.10.1 Operate and maintain cable plant at Complex 46, Navy TOF, Hangars AP, AQ, and Z, and GTB and all 
associated intercommunications, public address, aural warning, and CCTV systems.  
1.8.10.1.1 Provide operational checks on communications equipment installed in the Navy area.  
1.8.10.1.2 Perform periodic tests to ensure operational readiness of equipment and circuits.  
1.8.10.1.3 Process defective modules and components for vendor repair and ensure a spare-parts inventory while 
maintaining custodial accountability of hardware, spares, and test equipment.  
1.8.10.1.4 Operational checks shall be performed as follows: (a) perform routine operational checks 5 days a week 
with daily keying and on-call maintenance service within 4 hours and (b) perform critical operational checks 7 days 
a week, with daily keying and on-call maintenance within 4 hours. Critical periods start with the beginning of each 
CET and DASO operation until end of exercise plus 5 days. 
1.8.10.1.5 Perform operational checks at the TOF during the Critical COMSEC support period including the 24-hour 
period after launch. Perform routine operational COMSEC support 24 hours a day, 5 days a week. Perform daily 
keying.  
1.8.10.1.6 Perform COMSEC at the GTB during the critical periods that include the 5 hours on F-2, F-1, and launch 
day from T-1 hour to T+4 hours. Perform keying as required. Maintain routine operational COMSEC services 5 
days a week, 8 hours a day, 0730L-1615L. Perform keying as required. Provide maintenance service available on-
site during scheduled critical periods. Perform on-call maintenance service within 4 hours. 
1.8.10.1.7 Provide management, keying, and COMSEC custodial service for STU-III and KOI-18 key fill operation 
equipment installed at the Navy contractor IEC/FTSS office and the Navy contractor office trailer at JDMTA.  
1.8.11 AFRL Ionospheric Scintillation Monitoring—Ascension AAF 
Operate and maintain the AFRL Scintillation Data Recording System at Ascension 8 hours a day, 5 days a week.  
1.8.11.1 Perform daily system calibrations.  
1.8.11.2 Prepare and mail data files and strip chart recordings per customer and operational instructions. 
1.8.12 NASA Communications Support 
Operate and maintain communication end-item equipment in support of NASA and required for scheduled 
operations at Hangars AE, AO, J, K, L, M, AM, and S and ESA 60 facilities. Operate and maintain wideband 
transmission and CCTV to support NASA. 
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